

PROBLEM STATEMENT #6

Name: Chhavi S Wadhwa

SRN: PES1UG24CS132

Section: C

Lab 2: Agile Backlog Creation & Sprint Simulation

Scenario: Alumni Mentorship & Mock Interview Platform

Project Name: Alumni-Mentorship-final

Project Key: AMF

1. Backlog & Story Point Summary Table

Epic / Story Key	Summary	Priority	Story Points
AMF-1 (Epic 1)	User Profile & Authentication	Medium	-
AMF-4 (Story 1.1)	Register & Verify Profile	High	3
AMF-5 (Story 1.2)	Verify Alumni Credentials	High	5
AMF-2 (Epic 2)	Mentor Discovery & Booking	Medium	-
AMF-6 (Story 2.1)	Search & Match Alumni Mentor	High	5
AMF-7 (Story 2.2)	Check Mentor Availability	Medium	2
AMF-8 (Story 2.3)	Book Mentorship Session	High	8
AMF-3 (Epic 3)	Session Management & Evaluation	Medium	-
AMF-9 (Story 3.1)	Conduct Mock Interview Session	High	3

2. Deliverables Breakdown


Deliverable 1 & 2: Backlog, Epics, & Story Point Assignments

Epics Created:

- Epic 1: User Profile & Authentication (AMF-1)
- Epic 2: Mentor Discovery & Booking (AMF-2)
- Epic 3: Session Management & Evaluation (AMF-3)

User Stories & Fibonacci Estimates:

- Story 1.1 (3 points, High Priority)
- Story 1.2 (5 points, High Priority)
- Story 2.1 (5 points, High Priority)
- Story 2.2 (2 points, Medium Priority)
- Story 2.3 (8 points, High Priority)
- Story 3.1 (3 points, High Priority)



Deliverable 3: Sprint Board (Active Sprint View)

Sprint Name: AMF Sprint 2

Committed Capacity: 18 Story Points (AMF-4, AMF-6, AMF-7, AMF-8)

Execution: All four work items were moved through the workflow columns (To Do → In Progress → Done) during the simulated sprint timebox.

Browser tabs: You are signed in as PES1, (1) WhatsApp, google ai mode - Google, Jira Lab 2 Step-by-Step, AMF Sprint 2 - AMF board

URL: chhavis0823.atlassian.net/jira/software/c/projects/AMF/boards/37?sprintStarted=true

Jira interface: AMF board (Alumni-Mentorship-final)

Navigation: Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, More 2

Buttons: Complete sprint, Group: Story

Search board: CS

Filters: Version, Epic, Quick filters

Columns: TO DO, IN PROGRESS, DONE 4

Stories:

- Story 1.1: Register & Verify Profile
 - Epic 1: User Profile & Authentication
 - AMF-4 (3)
- Story 2.1: Search & Match Alumni Mentor
 - Epic 2: Mentor Discovery & Booking
 - AMF-6 (5)

Browser tabs: You are signed in as PES1, (1) WhatsApp, google ai mode - Google, Jira Lab 2 Step-by-Step, AMF Sprint 2 - AMF board

URL: chhavis0823.atlassian.net/jira/software/c/projects/AMF/boards/37?sprintStarted=true

Jira interface: AMF board (Alumni-Mentorship-final)

Navigation: Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, More 2

Buttons: Complete sprint, Group: Story


Search board: CS

Filters: Version, Epic, Quick filters

Columns: TO DO, IN PROGRESS, DONE 4

Stories:

- Story 2.2: Check Mentor Availability
 - Epic 2: Mentor Discovery & Booking
 - AMF-7 (2)
- Story 2.3: Book Mentorship Session
 - Epic 2: Mentor Discovery & Booking
 - AMF-8 (8)



Deliverable 4: Burndown Chart & Event Log


Sprint Status: Completed

Start Value: 18 Story Points

Remaining Value at Sprint Close: 0 Story Points

Observation: The burndown line drops steadily from 18 to 0 as issues AMF-4 (3 pts), AMF-7 (2 pts), AMF-8 (8 pts), and AMF-6 (5 pts) were resolved, successfully reaching the target guideline before the sprint ended.

Burndown Chart

[How to read this chart](#)

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
03/Sep/26 4:01 AM	AMF-4	Sprint start		3		
	AMF-6			5		
	AMF-7			2		
	AMF-8			8		
	Total					18
03/Sep/26 4:02 AM	AMF-4	Burndown	Issue completed	3		15
	AMF-7	Burndown	Issue completed	2		13
	AMF-8	Burndown	Issue completed	8		5
	AMF-6	Burndown	Issue completed	5		0
03/Sep/26 4:03 AM	AMF-4	Sprint ended by Chhavi S				0
	AMF-6					0
	AMF-7					0
	AMF-8					0
	Total					0

3. Reflection Questions & Analysis

1. Did your estimations reflect the actual effort?

Ans. Yes. Simple read/lookup tasks like Check Mentor Availability (AMF-7 / UC-04) were estimated at 2 points due to straightforward database querying. In contrast, Book Mentorship Session (AMF-8 / UC-03) was assigned 8 story points to accurately reflect its higher technical complexity, involving real-time calendar validation, slot-locking to prevent double-booking, and automated video conferencing link generation.

2. Was your backlog well-prioritized?

Ans. Yes. The backlog prioritized core registration (UC-01) and session booking workflows (UC-02, UC-03, UC-04) as High priority. This ensured that the team built a functional Minimum Viable Product (MVP) capable of handling end-to-end user journeys before moving on to post-interview evaluation scorecards (UC-06) or rescheduling flows (UC-07).

3. How did your simulated sprint align with your plan?

Ans. The simulated sprint aligned closely with the release plan. The team committed to 18 story points across 4 primary user stories in Sprint 1. All 18 story points successfully transitioned from To Do → In Progress → Done within the timebox, demonstrating realistic scope selection and efficient workflow execution.

4. What insights did the burndown chart give about your team's capacity?

Ans. The Burndown Chart demonstrated a steep downward progression from 18 to 0 remaining story points as all issues were resolved. Dropping below the ideal guideline line indicates that the team executed tasks ahead of schedule without scope creep, confirming a team velocity of 18 story points per 1-week sprint and indicating capacity to pull in secondary stories like post-session evaluation in subsequent sprints.